
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 09/24/2014

to 10/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14411-12-000-0

Estimate Summary By Project

Estimate Number: 0011

10/23/2014

Contract Location: Time Allowed:

0.272 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON GAL

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/21/2012

10/05/2012

10/29/2012

11/01/2012

01/02/2013

09/30/2013

00/00/0000

334 Days

09/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

334 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,623,166.30

$1,591,180.16

$98,926.59

93.91%

Counties:

Jackson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008396      $1,623,166.30 $1,591,180.16 $98,926.59 93.91% $903.58

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 09/24/2014

to 10/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14411-12-000-0

Estimate Summary By Project

Estimate Number: 0011

10/23/2014

Project Number: 0008396      GALILEE CHURCH RD (CR 146) - BRIDGE CNST

 

CSBRG-0008-00(396)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,219,391.76 $1,218,668.89 $722.87

Non-Participating $304,847.95 $304,667.24 $180.71

Total Earnings $1,524,239.71 $1,523,336.13 $903.58

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,524,239.71 $1,523,336.13 $903.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,524,239.71 $1,523,336.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $903.58

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 09/24/2014

to 10/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14411-12-000-0

Estimate Summary By Project

Estimate Number: 0011

10/23/2014

Project Number 0008396      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO 1 - OVER MIDDLE OCONEE RIVER

0020 500-2100     CONCRETE BARRIER LF  563.000 564.000

 26.350 .000

 

 

564.000 $.00 $14,861.40

0025 500-3002     CLASS AA CONCRETE CY  212.000 229.520

 673.780 .000

 

 

229.520 $.00 $154,645.99

0030 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,345.000 1,345.057

 81.510 .000

1

 

1,345.057 $.00 $109,635.60

0035 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  613.000 613.375

 107.580 .000

1

 

613.375 $.00 $65,986.88

0040 511-1000     BAR REINF STEEL LB  33,104.000 37,840.157

 0.680 .000

 

 

37,840.157 $.00 $25,731.31

0075 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,360.000 2,033.112

 44.000 .000

 

 

2,033.112 $.00 $89,456.93

0080 603-7000     PLASTIC FILTER FABRIC SY  1,360.000 2,017.445

 2.420 .000

 

 

2,017.445 $.00 $4,882.22

Category Amount: $0.00 $465,200.33

Category Number: 0020 ROADWAY

0104 310-1101     GR AGGR BASE CRS, INCL MATL TN  2,164.000 2,422.660

 14.900 .000

 

 

2,422.660 $.00 $36,097.63



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 09/24/2014

to 10/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14411-12-000-0

Estimate Summary By Project

Estimate Number: 0011

10/23/2014

Project Number 0008396      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0125 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  341.000 374.740

L & H LIME 71.500 .000

 

 

374.740 $.00 $26,793.91

0188 641-1200     GUARDRAIL, TP W LF  470.000 504.400

 17.800 .000

 

 

504.400 $.00 $8,978.32

Category Amount: $0.00 $71,869.86

Category Number: 0030 SIGNING AND MARKING

0238 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  1,850.000 1,866.000

 0.600 .000

 

 

1,866.000 $.00 $1,119.60

0243 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  1,850.000 1,916.000

 0.600 .000

 

 

1,916.000 $.00 $1,149.60

Category Amount: $0.00 $2,269.20

Category Number: 0040 EROSION CONTROL

0343 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,630.000 196.500

 1.210 65.500

 

 

262.000 $79.26 $317.02

0348 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,714.000 1,104.000

 2.240 368.000

 

 

1,472.000 $824.32 $3,297.28

0353 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  88.000 326.211

 30.400 .000

 

 

326.211 $.00 $9,916.81

0358 603-7000     PLASTIC FILTER FABRIC SY  88.000 363.378

 3.000 .000

 

 

363.378 $.00 $1,090.13



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 09/24/2014

to 10/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14411-12-000-0

Estimate Summary By Project

Estimate Number: 0011

10/23/2014

Project Number 0008396      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0388 716-2000     EROSION CONTROL MATS, SLOPES SY  1,845.000 1,876.250

 0.750 .000

 

 

1,876.250 $.00 $1,407.19

Category Amount: $903.58 $16,028.43

Project Total Amount: $903.58 $1,524,239.71


